



Sarajevo, 24.01. 2005. godine

Poštovani gospodine/gospođo,

Zadovoljstvo mi je upoznati Vas sa najnovijim informacijama u vezi sa napretkom Projekta uspostave Vijeća za ratne zločine u Sudu i Tužilaštvu Bosne i Hercegovine. U prilogu ovog izvještaja nalazi se konačni operativni budžet koji odražava potrebe za resursima za ovaj projekat u toku **Faze implementacije** (Faza III: januar 2005. - avgust 2005.) i **Prelazne faze upravljanja Uredom registrara** (Faza IV: avgust 2005. - avgust 2006.), a kako je i navedeno u Planu projekta (iz oktobra 2004.). Pored toga, u prilogu se nalazi i Izvještaj o napretku koji predstavlja evoluciju iz Projekta za uspostavu Vijeća za ratne zločine (OHR-a) u Ured registrara, što je ozvaničeno 01. januara 2005. godine.

U novembru i decembru su potrebni zakonski paket i Međunarodni sporazum o uspostavi Ureda registrara prošli političku proceduru i ratificirani su. Sva pravna pitanja su bila izložena sveobuhvatnoj i podrobnoj diskusiji u nadležnim organima BiH. Visoki predstavnik je krajem decembra potvrdio moje imenovanje na mjesto registrara. Ovim imenovanjem okončana je pravna i operativna transformacija Projekta za uspostavu Vijeća za ratne zločine u Ured registrara.

Prva skupina **sudija i tužilaca** čeka na imenovanje od strane Visokog predstavnika po zajedničkoj preporuci predsjednika Visokog sudskog i tužilačkog vijeća, predsjednika Suda Bosne i Hercegovine odnosno glavnog tužioca, te registrara.

Mi danas predstavljamo jedan nezavisan subjekat i sa ovim imenovanjima bit će u mogućnosti ispuniti mandat koji nam je povjeren u skladu sa Međunarodnim sporazumom o uspostavi Ureda registrara, a koji je osmišljen od strane Vijeća za implementaciju mira i učesnika Donatorske konferencije iz oktobra 2003. godine.

Ured registrara trenutno pruža podršku predsjednici suda BiH, glavnom tužiocu BiH i ministru pravde BiH u pogledu mnogih ključnih funkcija. Ured registrara će 31. januara službeno započeti sa obavljanjem dužnosti **sudske uprave** za vijeća za organizovani kriminal i vijeća za ratne zločine. Završena je izgradnja pritvorske jedinice sa visokim stepenom obezbjeđenja za oba ova vijeća, i očekuje se da će zvanična primopredaja ministru pravde u svrhu njenog funkcionisanja pod vodstvom međunarodnih stručnjaka biti izvršena početkom februar 2005. godine. Takođe se očekuje da će u toku narednog mjeseca Međunarodni krivični sud za bivšu Jugoslaviju proslijediti svoj prvi "11 bis" predmet vezan za ratne zločine. Šest važnijih predmeta iz oblasti organiziranog kriminala trenutno su u toku pred Sudom, uz veći broj onih koji se nalaze u fazi istrage.

Faza učešća Evropske komisije u **izgradnji objekta Suda** je okončana, tako da će zgrada biti svečano predata na upotrebu 26. januara. Ured registrara će preseliti osoblje Suda i Tužilaštva u renovirani dio zgrade 29. i 30 januara. Pet funkcionalnih sudnica sa različitim brojem mjesta odmah će biti na raspolaganju za vođenje pretresa u sva tri odsjeka suda. Završna faza renoviranja će započeti odmah nakon selidbe, a očekuje se da će biti završena krajem jula 2005. godine. Po njenom završetku sud će raspolagati sa četiri velike sudnice (sa kapacitetom za vođenje postupaka u kojima učestvuju strani tužioci i sudije), kao i dvije manje sudnice u potpunosti opremljene za vođenje predmeta iz oblasti ratnih zločina, organizovanog kriminala i korupcije, te Krivičnog odjeljenja općenito.

Dinamika **prelazne strategije** razrađena u Projektnom planu odvija se brže nego što je to bilo planom utvrđeno. Početkom novembra je domaće osoblje Projekta za uspostavu Vijeća za ratne zločine predstavilo cijeli Projektni plan glavnom tužiocu i njegovom osoblju, te predsjednicima VSTV-a i Suda BiH. Ova trodnevna konferencija je bila održana na službenim jezicima BiH, a nakon nje je izradena konačna verzija operativnog plana za Ured registrara. Kao rezultat preporuka sa ove konferencije uklonili smo zahtjev da domaće osoblje govori engleski jezik kao uvjet za zaposlenje, te se složili se da se sve strateške odluke preispitaju sa odgovarajućim službenicima Suda i Tužilaštva BiH, te VSTV-a. Tokom novembra i decembra smo ovim zvaničnicima na pregled i odobrenje podnijeli sve zakonske procedure i strateške stavove Ureda registrara. Dugujemo veliku zahvalnost predsjednicima Kreso, sudiji Periću i glavnom tužiocu Jurčeviću na velikim naporima koje su uložili u ovaj proces. Njihovo vodstvo nam je pružilo izuzetan poticaj. Mnoge od funkcija u Projektnom planu sada se nalaze pod direktnim nadzorom ovih zvaničnika.

Nadzorni odbor će biti uspostavljen u toku slijedećih nekoliko sedmica dolaskom administrativnog osoblja. Ured registrara i Ured Visokog predstavnika su se složili da se spisak kandidata za članstvo u Upravnom odboru dostavi Visokom predstavniku na imenovanje kako bi se osigurala njihova nezavisnost. Očekuje se da će oni uskoro početi sa davanjem svojih savjeta i podnošenjem izvještaja. Interna i eksterna revizija su zakazane u nekoliko narednih sedmica kako bi se osigurala potpuna transparentnost.

Očekujemo da ćemo u predstojećim mjesecima uposlitи dodatno osoblje u skladu sa budžetskim planom kako bismo popunili strukturu Ureda registrara. U okviru ovog plana, zasnovanog na očekivanjima Donatorske konferencije iz oktobra 2003. godine, bit će u mogućnosti da pružimo punu administrativnu podršku kako Vijeću za ratne zločine tako i Vijeću za organizirani kriminal Suda BiH. Ova podrška uključuje i usluge odbrane za optužene slabog imovnog stanja, usluge podrške i zaštite svjedoka, upošljavanje međunarodno dodijeljenog (sekondiranog) osoblja i administracije, sudske uprave, telefonske i internet usluge, usluge prevođenja, pravnike za sudije, informiranje javnosti i propagandu, pritvorski objekat, izgradnju objekata (uključujući komunalije i održavanje), opremu i podršku u sferi informacione tehnologije, te opće administrativne usluge u radu Suda i Tužilaštva.

U mogućnosti smo, međutim, da obezbijedimo samo ograničen broj osoblja za Posebni odjel za organizovani kriminal, privredni kriminal i korupciju Tužilaštva BiH, uslijed ograničenja navedenih u sporazumima o dodjeli sredstava koji su proizašli iz Donatorske konferencije. Ipak, svesrdno bismo podržali puno finansiranje rada Posebnog odjela za organizovani kriminal. Spremni smo da upravljamo sredstvima koja bi se obezbijedila putem Ureda registrara.

Jasno je da će u narednim godinama biti potrebna dodatna sredstva kako bi se ispunila obaveza osposobljavanja punog kapaciteta Suda i Tužilaštva BiH. Očekujem, ipak, da ćemo u predstojećim mjesecima našeg rada biti u mogućnosti opravdati ove finansijske obaveze statističkim podacima o radu. Do sada je ovaj Projekat bio jako uspješan. Veoma cijenimo pomoć donatora, i nadamo se da ćemo se moći osloniti na njihovu kontinuiranu podršku.

Također bismo se željeli zahvaliti Visokom predstavniku Paddy Ashdownu i OHR-u za pomoć koju su nam pružili. Bez punog angažamana osoblja OHR-a u ovom procesu on bi se razvijao na potpuno drugačiji način. Naša saradnja sa Visokim predstavnikom ostaje čvrsta i bit će od presudnog značaja za uspjeh našeg mandata.

S poštovanjem,

Michael Th. Johnson
Registrar



January 24, 2005

Dear Sir/Madam,

We are pleased to provide you with the most recent update on the progress of the War Crimes Project in the Court and Prosecutor's Office of Bosnia and Herzegovina. Attached to this report is a final operating budget that reflects the resource requirements for the project during the **Implementation Phase** (Phase III January 2005 to August 2005) and the **Registry Management Transition Phase** (Phase IV August 2005 to August 2006) as set out in our Project Plan (October 2004). In addition we have attached a Progress Report reflecting the evolution of the War Crimes Project (OHR) into the Office of the Registry which formally occurred on January 1, 2005.

In November and December the enabling legal package and the International Agreement establishing the Registry was passed out of the political process and ratified. All legal matters received a full and extensive debate in the respective BiH bodies. At the end of December, the High Representative confirmed my appointment as the Registrar. With this appointment legal and operational transformation from the War Crimes Chamber Project to the Registry was completed.

The first group of **judges and prosecutors** are awaiting appointment by the High Representative upon the joint recommendation of the President of the High Judicial and Prosecutorial Council (HJPC), the President of the Court BiH or the Chief Prosecutor, respectively, and the Registrar.

We are now an independent entity and with these appointments capable of fulfilling the mandate conferred upon us by the International Agreement on the Establishment of the Registry and as contemplated by the Peace Implementation Council and the participants at the Donors Conference in October 2003.

The Registry is currently providing support to the President of the Court of BiH, the Chief Prosecutor and the Minister of Justice of BiH in many core functions. The Registry will officially begin **court management** services at the Court facility on January 31st for both the Organized Crime and War Crimes dockets. The high security detention unit available for both dockets is completed and in the process of handover to the Minister of Justice for operation under the guidance of international experts beginning in February 2005. It is expected that the International Criminal Tribunal for the former Yugoslavia will transfer its first War Crimes "11 Bis" case within the next month. Six major Organized Crime cases are currently pending in the Court with many more in the investigative phase.

The European Commission phase of the **Court facility construction** is now finished and will be dedicated on the 26th of January. The Registry will move the Court and Prosecutor personnel into the renovated portion of the building on the 29th and 30th January. Five operational courtrooms of varying capacity will be immediately available for proceedings from the three Sections of the Court. The final phase of renovations will begin immediately after the move and is expected to be completed by late July of 2005. Upon its completion, the Court will have four large trial courtrooms (with capacity for international hearings) and two smaller administrative courtrooms fully operational for cases from the War Crimes, Organized Crime and Corruption, and general Criminal Section.

The **Transition Strategy** outlined in the Project Plan is well ahead of schedule. In November, the national staff of the War Crimes Chamber Project presented the entire Project Plan to the Chief Prosecutor and his staff and the Presidents of the HJPC and the Court of BiH. The three-day conference was conducted in the language of BiH and produced a refined version of the operational plan for the Registry. As a result of the conference recommendations, we removed the requirement that national staff speak English as a condition for employment and agreed to review all policy decisions with the respective officials of the Court and Prosecutor's Office and the HJPC. During November and December we presented all of the Registry's legal procedures and policy positions to these officials for revision and approval. We owe a great debt of gratitude to President Kreso, Judge Peric, and Chief Prosecutor Jurcevic for their exhaustive efforts on behalf of the process. We are greatly encouraged by their leadership. Many of the functions of the Project Plan are now under the direct supervision of these Officials.

The **Oversight Committee** will be organized within the next several weeks with the arrival of the administrative staff. It was agreed between the Registry and High Representative to submit candidates to the Committee to the High Representative for appointment to ensure their independence. It is expected that their advice and reports will begin soon. Both internal and external audits are also scheduled over the coming weeks to ensure complete transparency.

Over the coming months we expect to add additional staff in line with the budget plan to fill out the structure of the Registry. Within this budget plan, based upon the expectations of the Donors at the October 2003 conference, we will be able to support fully the administration of both the War Crimes and the Organized Crime docket of the Court of BiH. This support will include indigent defense services, witness support and protection, international seconded staff recruitment and administration, court administration, telephone and internet services, language services, legal officers to the judges, public information and outreach, detention facilities, building construction (including utilities and maintenance), information technology equipment and support, and general administrative services to the Court and Prosecutor's operations.

We are, however, unable to provide more than limited staff positions to the Organized Crime, Economic Crime and Corruption Special Department of the Prosecutor's Office owing to the limitations of the grant agreements emanating from the Donor's Conference. We would however, strongly encourage the full funding of the Special Department for Organized Crime. We stand ready to administer the funding provided through the Registry.

It is clear that additional funding will be needed in the coming years to fulfil the obligation to build full capacity within the Court of BiH and the Prosecutor's Office. We expect, however, to be able to justify this financial commitment with operations statistic in the coming months of operations. Thus far this Project has been a major success. We greatly appreciate the support of the donors, and hope that we can rely on their continuing support.

We would also like to thank the High Representative, Paddy Ashdown, and the OHR for the support they provided. Without the full participation of the staff of OHR in this process it would have developed very differently. Our relationship with the High Representative is strong and remains critical to the success of the mandate.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Michael Th. Johnson".


Michael Th. Johnson
Registrar

INTERNATIONAL COMMUNITY

TRANSITION OVERSIGHT COMMITTEE OF EXPERTS AND INTERNAL/EXTERNAL AUDITS

JUSTICE INSTITUTIONS OF BIHAR

WAR CRIMES & ORGANIZED CRIME SECTIONS PROJECT SUPPORT



Regionalna struktura timova Tuzilastva



Ured registrara & projekat za ratne zločine i organizovani kriminal

Najnovije informacije o projektu – januar 2005. godine

U prilogu se nalazi prikaz budžeta u kojem su date najnovije strukturne promjene u smislu upravljanja projektom, što se naročito odnosi na proces tranzicije i povećanu ulogu organizovanog kriminala.

Sve u svemu, troškovi projekta su u skladu sa troškovima prezentiranim u Planu projekta Ureda registrara iz oktobra 2004. godine.

Međutim, ključna izmjena u odnosu na ovu budžetsku prezentaciju jeste izvjesno udaljavanje od strukture koja se zasnivala na Osnovnim funkcijama Ureda registrara ka većoj podršci pravosudnim institucijama BiH te podršci vijećima za ratne zločine i organizovani kriminal. Svrha ove promjene jeste da još više naglasi ključni cilj tranzicije i veću ulogu organizovanog kriminala unutar sveukupnog projekta. Na primjer, tranzicioni plan za podršku pravosudnim institucijama BiH daje jedan institucionalni okvir prema kojem će do sredine 2006. godine svo osoblje biti iz BiH.

Druga strukturalna izmjena posljedica je potrebe da se pruži podrška vijeću za organizovani kriminal. Ovi troškovi su uključeni u dio budžeta koji se odnosi na troškove za odsjeke za ratne zločine i organizovani kriminal. Na primjer, u ovaj projekat se sada uračunavaju i troškovi podrške odsjeku za organizovani kriminal u vidu tri tužilačka tima i dva dodatna vijeća.

Svrha ovih izmjena jeste da se obezbijedi da ovaj projekat bude vođen na način koji je u skladu sa generalnom izjavom o svrsi i ciljevima projekta, što znači uspostava, tranzicija i pravična suđenja.

Stoga je i cilj ove nove organizacione strukture da se pažnja usmjeri na ove ključne ciljeve, odnosno da se zainteresiranim stranama omogući da ocijene rezultate projekta u odnosu na ove faktore, odnosno na sveukupni uspjeh projekta.

Izvještaj o budžetu projekta - januar 2005.

Projekcija troškova Ureda registrara i Projekta Vijeća za ratne zločine

Iznosi u hiljadama Eura

Operativni budžet Ureda registrara i Vijeća za ratne zločine		2005	2006	2005 to 2006	2007	2008	2009	All Years
Pravosudne institucije BiH	Međunarodno osoblje	365,6	123,9	489,6	-	-	-	489,6
	Domaće osoblje	665,3	701,5	1.366,8	772,9	773,8	792,3	3.705,7
	Operativni troškovi	566,4	712,1	1.278,5	644,0	653,3	662,9	3.238,6
		1.597,3	1.537,5	3.134,8	1.416,8	1.427,1	1.455,2	7.433,9
Podrška odsjecima za ratne zločine i organizirani kriminal	Međunarodno osoblje	1.530,7	990,9	2.521,6	577,3	441,5	210,8	3.751,2
	Domaće osoblje	1.656,0	1.388,9	3.044,9	1.192,9	1.127,7	1.025,4	6.390,9
	Operativni troškovi	941,6	575,3	1.516,9	428,2	335,6	282,5	2.563,2
		4.128,3	2.955,1	7.083,4	2.198,4	1.904,8	1.518,7	12.705,3
Projekat za ratne zločine - ukupno	Međunarodno osoblje	1.896,4	1.114,8	3.011,2	577,3	441,5	210,8	4.240,7
	Domaće osoblje	2.321,3	2.090,4	4.411,7	1.965,8	1.901,5	1.817,7	10.096,7
	Operativni troškovi	1.508,0	1.287,4	2.795,4	1.072,2	988,9	945,3	5.801,8
		5.725,6	4.492,6	10.218,2	3.615,2	3.331,9	2.973,9	20.139,2
Kapitalni budžet Ureda registrara i Vijeća za ratne zločine		To 2006	2005 to 2006	2007	2008	2009	All Years	
ICT			684,9	684,9	-	331,4	-	1.016,3
	Aplikacije ICT i sudska uprava		588,1	588,1	-	368,1	-	956,2
	Namještaj i oprema		210,3	210,3	-	-	-	210,3
	Gradnja		2.480,0	2.480,0	-	-	-	2.480,0
	Ostale kapitalne stavke		237,2	237,2	-	225,2	-	462,4
	Ukupni kapitalni budžet		4.200,5	4.200,5	-	924,7	-	5.125,2
Operativni troškovi iz 2004		-	-	377,6	-	-	-	377,6
Posebni fondovi za podršku		581,9	581,9	1.163,8	1.603,7	1.603,7	1.603,7	5.974,9
Ukupni troškovi Projekta		6.307,5	9.275,1	15.960,1	5.218,9	5.860,3	4.577,6	31.617,0

Projekcija troškova odsjeka za ratne zločine i organizirani kriminal

(Stavke koje nisu uključene u budžet Ureda registrara i Projekat Vijeća za ratne zločine)

Iznosi u hiljadama Eura

Budžet odsjeka za ratne zločine i organizirani kriminal		2005	2006	2005 to 2006	2007	2008	2009	All Years
Projekcija troškova za organizirani kriminal (Sedam sudija, tri tužiteljska tima i dva vijeća)		2.522,9	1.909,8	4.432,8	2.058,4	1.228,0	723,5	8.442,7
Projekcija troškova osam sudija za ratne zločine		1.202,0	1.141,6	2.343,6	1.314,7	879,4	396,0	4.933,7
Krivična odbrana	Pravna pomoć	783,8	785,5	1.569,3	628,4	377,0	11,3	2.586,1
	Međunarodni konsultanti odbrane	150,0	150,0	300,0	120,0	90,0	45,0	555,0
Zatvor i pritvor	Izgradnja pritvora	1.531,0	-	1.531,0	-	-	-	1.531,0
	Troškovi u vezi sa pritvorm	1.000,0	-	1.000,0	-	-	-	1.000,0
	Izgradnja pritvorskog i zatvorskog kapaciteta	271,4	386,6	658,0	-	-	-	658,0
Uprava	Zatvor	-	19.311,6	19.311,6	-	-	-	19.311,6
	Nadzorni odbor	250,0	250,0	500,0	200,0	150,0	75,0	925,0
	Interne revizorske funkcije i vanjska IT revizija	175,0	175,0	350,0	120,0	90,0	45,0	605,0
Odnosi sa javnošću		250,0	250,0	500,0	200,0	150,0	75,0	925,0
	Biblioteka	250,0	100,0	350,0	75,0	50,0	50,0	525,0
	Lično obezbjeđenje	100,0	100,0	200,0	80,0	60,0	30,0	370,0
Troškovi za plaće sekondiranog osoblja Ureda registrara i Vijeća za ratne zločine		1.280,3	998,3	2.278,6	685,1	510,0	350,3	3.823,9
Zbir		9.766,5	25.558,4	35.324,9	5.481,6	3.584,4	1.801,1	46.191,9
Ukupni zbir		16.074,0	34.833,5	51.285,1	10.700,5	9.444,7	6.378,7	77.808,9

Do sada planirana i donirana sredstva

Sredstva za Ured registrara i odsjek za ratne zločine i orgai	Planirana sredstva	Dogovorene donacije	Received Funds	Outstanding Funds
Sjedinjene Američke Države	9.337,7 USD	9.338,5 USD		
Sjedinjene Američke Države	824,1 USD	824,1 USD		
Sjedinjene Američke Države*	155,8 EUR	155,8 EUR		
Sjedinjene Američke Države	735,0 USD	- EUR		
Ukupno SAD u USD	<u>11.016,7</u> USD		<u>7.700,0</u> USD	<u>3.316,7</u> USD
Ukupno SAD u EURIMA*	<u>8.474,4</u> EUR		<u>5.781,3</u> EUR	<u>2.693,0</u> EUR
Evropska komisija	Projekat Vijeća za ratne zlc	1.500,0 EUR	1.500,0 EUR	1.500,0 EUR
Evropska komisija	Tužiteljstvo, pritvor i pravna	2.000,0 EUR	2.000,0 EUR	2.000,0 EUR
Nizozemska	Projekat Vijeća za ratne zlc	1.000,0 EUR	1.000,0 EUR	500,0 EUR
Nizozemska	Pritvor	1.057,2 EUR	1.057,2 EUR	845,8 EUR
Njemačka	Projekat Vijeća za ratne zlc	476,1 EUR	500,0 EUR	- EUR
Njemačka	Projekat Vijeća za ratne zlc	1.200,0 EUR	600,0 EUR	600,0 EUR
Italija	Zaštita svjedoka	440,0 EUR	440,0 EUR	- EUR
Italija	Projekat Vijeća za ratne zlc	1.000,0 EUR	303,9 EUR	696,1 EUR
Velika Britanija	Projekat Vijeća za ratne zlc	1.132,8 EUR	1.132,8 EUR	
Velika Britanija	Projekat Vijeća za ratne zlc	<u>220,0</u> GBP	<u>220,0</u> GBP	
Ukupno Velika Britanija u EURIMA*	<u>1.286,8</u> EUR		<u>1.132,8</u> EUR	<u>154,0</u> EUR
Norveška	Projekat Vijeća za ratne zlc	304,1 EUR	2.490,0 NOK	304,1 EUR
Danska	Projekat Vijeća za ratne zlc	400,0 EUR	400,0 EUR	299,4 EUR
Irska	Projekat Vijeća za ratne zlc	200,0 EUR	200,0 EUR	200,0 EUR
Austrija	Projekat Vijeća za ratne zlc	200,0 EUR	200,0 EUR	180,0 EUR
Švicarska	Projekat Vijeća za ratne zlc	100,0 EUR	100,0 EUR	100,0 EUR
Švedska	Projekat Vijeća za ratne zlc	43,4 EUR	400,0 SEK	43,4 EUR
Luksemburg	Projekat Vijeća za ratne zlc	50,0 EUR	50,0 EUR	50,0 EUR
Ukupno sredstava (Euri)	<u>19.732,0</u> EUR		<u>11.206,8</u> EUR	<u>8.525,1</u> EUR
Indirektno finansiranje				
Japan	Obuka		500,0 USD	

* Procijenjen prosječni kurs od 1,3 za USD i 0,7 za GBP

Podaci o osoblju

Podaci o osoblju Ureda registrara i Projekta Vijača za ratne zločine

Osoblje na dan:	dec.05	dec.06	dec.07	dec.08	dec.09
Međunarodno osoblje					
Pravosudne institucije BiH	4	-	-	-	-
Podrška odsjecima za ratne zločine i organizirani I	20	8	8	6	2
Projekat za ratne zločine- ukupno	24	8	8	6	2
Domaće osoblje					
Pravosudne institucije BiH	42	38	42	42	42
Podrška odsjecima za ratne zločine i organizirani I	124	79	70	66	57
Projekat za ratne zločine - ukupno	166	117	112	108	99

Podaci o stažistima u Uredu registrara i Vijeću za ratne zločine

Osoblje na dan:	dec.05	dec.06	dec.07	dec.08	dec.09
Međunarodni stažisti					
Pravosudne institucije BiH	10	-	-	-	-
Podrška odsjecima za ratne zločine i organizirani I	3	2	2	2	1
Projekat za ratne zločine - ukupno	13	2	2	2	1
Domaći stažisti					
Pravosudne institucije BiH	15	15	15	15	15
Podrška odsjecima za ratne zločine i organizirani I	7	6	6	6	6
Projekat za ratne zločin - ukupno	22	21	21	21	21

Podaci o sekondiranom osoblju Ureda registrara i Vijeća za ratne zločine

Osoblje na dan:	dec.05	dec.06	dec.07	dec.08	dec.09
Međunarodno sekondirano osoblje					
Podrška odsjecima za ratne zločine i organizirani I	14	8	8	6	4
Projekt za ratne zločine - ukupno	14	8	8	6	4